

## CHAUTAUQUA COUNTY HOMELESS COALITION ACTION PLAN

GOAL 1: HOUSING DEVELOPMENT	OBJECTIVES / ACTION STEPS	WHO IS RESPONSIBLE	TIMEFRAME	ACCOUNTABILITY	PROGRESS
<b>A. Identify and quantify current and in progress homeless housing units</b>	A1. Create a document to track the number of housing units in the County	Coalition Board	April 2025	Tracking document and Report	
<b>B. Support the development of new affordable and homeless housing projects</b>	B1. Raise awareness for need for affordable and homeless housing development	Coalition Board and members	May – December 2025	Meeting minutes, press releases	
	B2. Identify homeless housing developers	Coalition Board and members, local government	September – December 2025	Tracking document	
	B3. Provide letters of support to housing development projects	Coalition Board	May – December 2025	Letters of support	
	B4. Expand affordable housing opportunities through newly developed projects	Member organizations, private developers	December 2025 – December 2026	Certificate of occupancy; lease	
GOAL 2: PROFESSIONAL DEVELOPMENT	OBJECTIVES / ACTION STEPS	WHO IS RESPONSIBLE	TIMEFRAME	ACCOUNTABILITY	PROGRESS
<b>A. Establish a training program for homeless service providers</b>	A1. Establish a training curriculum for homeless service providers	Coalition Board	May 2025	curriculum	
	A2. Set a training schedule and publicize trainings	Coalition lead agency	June 2025	Training schedule posted on website	

## CHAUTAUQUA COUNTY HOMELESS COALITION ACTION PLAN

<b>B. Create a resource navigation tool for Homeless services in Chautauqua County</b>	A3. Conduct Coalition trainings	Member organizations	September 2205	Meeting minutes	
	B1. Create a partnership with technical provider to develop online Coalition resource	Coalition lead agency	February 2025	Partner agreement	
	B2. Develop online resource navigation tool for Coalition	Coalition lead, member organizations, partner organization	March 2025	Online tool	
	B3. Publicize the resource navigation tool	Coalition Board and lead agency	April – September 2025	Meeting minutes, emails	
<b>GOAL 3: PEER SUPPORT SERVICES</b>	<b>OBJECTIVES / ACTION STEPS</b>	<b>WHO IS RESPONSIBLE</b>	<b>TIMEFRAME</b>	<b>ACCOUNTABILITY</b>	<b>PROGRESS</b>
<b>A. Expand number of peer certified professionals in Chautauqua County</b>	A1. Create a working group to lead the peer recruitment and retention strategies	Coalition Board	April 2025	Meeting minutes	
	A2. Gather information on peer certification, case studies, and success stories to use in outreach	Working group	August 2025	Outreach materials	
	A3. Conduct outreach to individuals and organizations on the benefits of hiring peers	Working Group	September 2025 - ongoing	Outreach contacts	

## CHAUTAUQUA COUNTY HOMELESS COALITION ACTION PLAN

	A4. Support peer advocates through interagency supports	Working group, Coalition members	December 2025 - ongoing	Meetings, communications, training	
<b>GOAL 4: TRANSPORTATION</b>	<b>OBJECTIVES / ACTION STEPS</b>	<b>WHO IS RESPONSIBLE</b>	<b>TIMEFRAME</b>	<b>ACCOUNTABILITY</b>	<b>PROGRESS</b>
<b>A. Explore transportation options for the unhoused</b>	A1. Establish a working group to explore needs and resources for transportation	Working group	June 2025	Meeting minutes	
	A2. Gather input from people experiencing homelessness on their transportation needs	Working Group	July – November 2025	Informal	
	A3. Provide recommendations to Coalition for expanded transit options	Working group	December 2025	Meeting minutes	